



Project Schedule



Project Name 00/00/00	Task		Milestone		Rolled Up Task		Rolled Up Progress		External Tasks	
	Progress		Summary		Rolled Up Milestone		Split		Project Summary	


Project Schedule



Project Name 00/00/00	Task Progress		Milestone Summary		Rolled Up Task Rolled Up Milestone		Rolled Up Progress Split		External Tasks Project Summary	
--------------------------	------------------	--	----------------------	--	---------------------------------------	--	-----------------------------	--	-----------------------------------	--

Project Schedule

ID	Task Name	Duration	August																September																October																November															
			20	23	26	29	1	4	7	10	13	16	19	22	25	28	31	3	6	9	12	15	18	21	24	27	30	3	6	9	12	15	18	21	24	27	30	2	5	8	11	14	17																							
65	Rough Electrical	10 days																																																																
66	Switchgear & Panels	3 days																																																																
67	Conduit	4 days																																																																
68	Pull Wiring	5 days																																																																
69	Shop Lighting	2 days																																																																
70	Exterior Signage	3 days																																																																
71	Rough Mechanical	12 days																																																																
72	Plumbing - QSR, RR	4 days																																																																
73	HVAC Equipment	2 days																																																																
74	Ductwork	4 days																																																																
75	Pneumatic Systems	4 days																																																																
76	Oil Systems	4 days																																																																
77	Grease Systems	5 days																																																																
78	Building Interior	25 days																																																																
79	Plywood Bay Walls	1 day																																																																
80	Storefront Glass	1 day																																																																
81	Partition Wall Framing	5 days																																																																
82	Doors and Frames	3 days																																																																
83	Electrical Rough-in	5 days																																																																
84	Mechanical Rough-in	4 days																																																																
85	Drywall	9 days																																																																
86	Acoustical Ceilings	3 days																																																																
87	Painting	3 days																																																																
88	Floor Tile	5 days																																																																
89	Cash Wrap	2 days																																																																
90	QSR Equipment	2 days																																																																
91	Interior Signage	1 day																																																																
92	Finish Electrical	3 days																																																																
93	Finish Mechanical	3 days																																																																
94	Final Clean-up	2 days																																																																
95	Punch List	2 days																																																																
96	Substantial Completion	1 day																																																																



Project Name 00/00/00	Task		Milestone		Rolled Up Task		Rolled Up Progress		External Tasks	
	Progress		Summary		Rolled Up Milestone		Split		Project Summary	